Florida Website To-Do

G&G Rooter LLC | Florida subdomain build on Wix | Prepared November 4, 2026

Goal: Build a Florida version of the current G&G Rooter site (www.gandgrooter.com, Wix) on its own subdomain. Keep the same design and style, and mirror the existing site's structure, but rewrite the content and backend settings to target Southwest Florida instead of Janesville, Wisconsin, and add 20 Florida service area pages.

Security note: The Wix login details were shared in the request. They are intentionally left out of this document so it can be passed around safely. Store them in a password manager, and consider changing the password and enabling two-step login, since they were sent in plain text.

1. Current Site Snapshot (what we are mimicking)

From the live Wisconsin site, the content that must be converted to Florida:

Element	Wisconsin version	Needs Florida change
Page title / SEO	Drain Cleaning - Sewer Cleaning - G&G Rooter LLC	Add Florida city/region keywords
Phone	(608) 247-9371	(239) 994-0524
Location copy	Janesville, WI and Southeast Wisconsin	Cape Coral / Fort Myers / Lee County, FL
Counties served	Rock, Walworth, Jefferson, Dane	Lee County, FL (all service is within Lee County)
Services	Drain & Sewer Cleaning; Sewage & Water Cleanup; Mold Mitigation Services; Sewer Inspection Services	Keep all services the same
Reviews	Wisconsin customer reviews	Keep reviews on the FL site; remove any Wisconsin indication

2. Task Checklist

Phase A: Setup and subdomain

- ☐ Log in to Wix and open the current G&G Rooter site. Confirm which account owns the domain gandgrooter.com.
- ☐ Decide the subdomain name (for example **florida.gandgrooter.com** or **fl.gandgrooter.com**) and confirm it.
- ☐ Duplicate the existing site in Wix to create a separate Florida site, so the Wisconsin site is not touched.
- ☐ Create the subdomain DNS record and connect it to the duplicate site (Wix Domains, or at the registrar if DNS is hosted elsewhere).
- ☐ Confirm SSL (https) is active on the subdomain.
- ☐ Make sure the new site is not published under the main domain, and that the Wisconsin site is unchanged.

Phase B: Content conversion (same design, Florida content)

- [ ] Keep the same theme, fonts, colors, layout, header/footer, and button styles.
- [ ] Rewrite the homepage headline, intro, and 'We Specialize in' sections for Southwest Florida.
- [ ] Replace every mention of Janesville, Wisconsin, Southeast Wisconsin, and the Wisconsin counties with Lee County, FL.
- [ ] Update phone number to **(239) 994-0524** everywhere: header, footer, click-to-call links, buttons, and contact page.
- [ ] Rewrite the 'Why Choose G&G Rooter' section for Lee County (family-owned tone retained).
- [ ] Services: keep all services exactly the same as the Wisconsin site.
- [ ] Videos: leave the existing Wisconsin videos as they are on the FL site (no changes).
- [ ] Reviews: keep the existing reviews on the FL site, but remove any indication they are from Wisconsin (labels, locations, headings).
- [ ] Update image alt text, file names, and any image text that mentions Wisconsin.

Phase C: Backend and settings

- [ ] Site name, tagline, and business info in Wix settings: Florida details.
- [ ] SEO settings for every page: title tags, meta descriptions, and URL slugs targeting Florida.
- [ ] Social share image and description (Open Graph) updated.
- [ ] Structured data / local business schema: Florida service area, phone, and business name.
- [ ] Business email, form notifications, and auto-reply messages updated.
- [ ] Regional settings: time zone (Eastern), language, currency, and address format.
- [ ] Analytics and tracking (Google Analytics, Search Console, Meta pixel, call tracking): set up for the subdomain.
- [ ] Submit the subdomain sitemap to Google Search Console.
- [ ] Confirm the site is set to be indexable only when ready to launch.

Phase D: Florida service area pages (20)

- [ ] Create one page per area in section 4, using one consistent page template.
- [ ] Give each page unique copy, a unique title tag and meta description, and a clean slug (example: /drain-cleaning-cape-coral).
- [ ] Add a 'Service Areas' menu item or footer block linking to all 20 pages, and link them from the homepage.
- [ ] Add internal links between neighboring areas (for example Cape Coral, North Fort Myers, Pine Island).
- [ ] Add a call-to-action and contact form on every area page.

Phase E: Google Business Profile and launch

- [ ] **Blocked:** The Florida GBP is not live yet. Waiting for notice from G&G.
- [ ] Once live: embed the Florida GBP (map, reviews, and link) on the site, replacing placeholders.
- [ ] Add the new Florida website URL to the Florida GBP listing.
- [ ] Full QA: every link, form, phone link, mobile and desktop view, page speed.

- [ ] Search for leftover words: Wisconsin, WI, Janesville, Rock, Walworth, Jefferson, Dane, 608 (videos excepted per decision above).
- [ ] Get sign-off, publish, and test the live subdomain.

3. Decisions Confirmed

- ☐ **Phone:** (239) 994-0524
- ☐ **Service area:** all of Lee County, FL
- ☐ **Services:** keep all the same as the Wisconsin site
- ☐ **Videos:** unchanged; keep the Wisconsin videos on the FL site
- ☐ **Reviews:** keep on the FL site, remove any Wisconsin indication
- ☐ **Not tracked as changes:** coupons, footer tagline, and About text

4. Florida Service Area Pages

#	Area	Suggested page URL slug	Status
1	Cape Coral	/drain-cleaning-cape-coral	Not started
2	Fort Myers	/drain-cleaning-fort-myers	Not started
3	Bonita Springs	/drain-cleaning-bonita-springs	Not started
4	Lehigh Acres	/drain-cleaning-lehigh-acres	Not started
5	North Fort Myers	/drain-cleaning-north-fort-myers	Not started
6	Estero	/drain-cleaning-estero	Not started
7	San Carlos Park	/drain-cleaning-san-carlos-park	Not started
8	Iona	/drain-cleaning-iona	Not started
9	Villas	/drain-cleaning-villas	Not started
10	Cypress Lake	/drain-cleaning-cypress-lake	Not started
11	McGregor	/drain-cleaning-mcgregor	Not started
12	Fort Myers Beach	/drain-cleaning-fort-myers-beach	Not started
13	Whiskey Creek	/drain-cleaning-whiskey-creek	Not started
14	Tice	/drain-cleaning-tice	Not started
15	Buckingham	/drain-cleaning-buckingham	Not started
16	Pine Manor	/drain-cleaning-pine-manor	Not started
17	Harlem Heights	/drain-cleaning-harlem-heights	Not started
18	St. James City	/drain-cleaning-st-james-city	Not started
19	Pine Island Center	/drain-cleaning-pine-island-center	Not started
20	Matlacha	/drain-cleaning-matlacha	Not started

Service area page template

- ☐ H1: Drain Cleaning and Sewer Cleaning in [Area], FL
- ☐ Short intro on local service, mentioning nearby areas and Lee County
- ☐ List of services offered in that area

- [ ] Local notes (housing type, common drain issues, septic vs. sewer) written without made-up claims
- [ ] Why choose G&G Rooter (family-owned, experienced techs, free quote)
- [ ] Call and contact form buttons, plus links to neighboring area pages
- [ ] Title tag, meta description, and alt text including the area name

5. Open Items and Questions

- [ ] Subdomain name: florida.gandgrooter.com or fl.gandgrooter.com?
- [ ] Email, hours, and service address (if any) for the Florida site and contact form.
- [ ] Expected date for the Florida GBP to go live.
- [ ] Who owns the DNS for gandgrooter.com (needed to add the subdomain record)?

6. Suggested Order of Work

1. Duplicate site and connect subdomain (Phase A).
2. Convert homepage and core pages (Phase B).
3. Backend and SEO settings (Phase C).
4. Build the 20 area pages (Phase D).
5. Embed GBP when live, QA, and launch (Phase E).